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:Email to presentation to call participants.

éScheduIe weekly update calls and include DWR on the next one.
EGather all data from ravine 4 and send to EPA [Ken).

éCoIlect surface water / sediment samples at confluence w/ Broad River.
gAttempt sampling of sediment in west starm water pond.

éSampIe liquid in west storm water pond.

éProvide Sampling Analysis Plan to EPA,

éProvide first draft proposal for soil remediation/removal.

iInstall free liquid recovery system and remove accessible saturated soils in
érafﬁnate and maintenance ponds.

EContinue installing monitoring wells for further delineation

éPhase 1 soil remediation
iConfirmation sampling of native sail

Confirm drilling method and schedule {sonic vs. auger)

iPerform pH and metals sampling and analysis in Ravine #1

Drain storm water pond and sample underneath liner
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:Complete (9/24)
ECompIete (9/24)
éComplete {9/24)
ECompIete (9/28)
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ECompIete (9/24)
éComplete {9/24)
ESee item 12

gMaintenance pond completed on
210/01. Raffinate pond delayed due
ito rain. Forecast 10/14.

N dored feasibled
Drilling contractor confirmed for
éNovem ber 29th start.

EOn track for early comletion.

éln progress,

Decision taken to use sonic
drilling. Timing to be confirmed.

Pond being emptied to provide
access for site services to remove

sediment.
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